

RECORD OF PROCEEDINGS

MINUTES OF A REGULAR MEETING OF THE BOARD OF DIRECTORS OF THE GREATROCK NORTH WATER AND SANITATION DISTRICT JUNE 4, 2024

A regular meeting of the Board of Directors (referred to hereafter as “Board”) of the Greatrock North Water and Sanitation District (referred to hereafter as “District”) was convened on Tuesday, June 4, 2024, at 4:30 p.m. at the Reverse Osmosis Water Treatment Plant, 16373 Rayburn Street, Hudson, CO 80642. This District Board meeting was also held virtually via Microsoft Teams and by conference call. The meeting was open to the public.

ATTENDANCE

Directors in attendance:

John D. Wyckoff; President
Robert W. Fleck, Vice President
Brenda Adams; Assistant Secretary
Lisa Jacoby; Treasurer
Brian K. Rogers, Secretary

Also in attendance were:

Lisa Johnson and Shauna D’Amato; CliftonLarsonAllen LLP (“CLA”)
Mike Murphy; Ramey Environmental Compliance, Inc. (“REC”)
Nicholaus Marcotte, PE; Element Engineering LLC
Michael Taylor and Kurt May; Performance Energy Services

ADMINISTRATIVE MATTERS

Disclosures of Potential Conflicts of Interest: Ms. Johnson called the meeting to order. The Board discussed the requirements of Colorado law to disclose any potential conflicts of interest or potential breaches of fiduciary duty of the Board of Directors to the Board and to the Secretary of State. The members of the Board were requested to disclose any potential conflicts of interest with regard to any matters scheduled for discussion at this meeting and incorporated for the record those applicable disclosures made by the Board members prior to this meeting in accordance with statute. It was noted that disclosures of potential conflicts of interest were filed with the Secretary of State for all directors, and no additional conflicts were disclosed at the meeting.

Agenda: The Board reviewed the Agenda for the meeting. Following discussion, upon motion duly made by Director Wyckoff, seconded by Director Rogers and, upon vote, unanimously carried, the Board approved the Agenda as amended, adding one item under **Legal Matters:** Consider engagement of additional water rights engineering services related to the Rangeview Metropolitan District water court case, and one item under **Other Matters:** Consider request from Epic Estates to include into the District’s boundaries and provide service to new commercial parcel.

Board of Director’s Report: None.

RECORD OF PROCEEDINGS

District Manager's Report: Ms. Johnson reviewed her monthly Manager's Report with the Board. There were no questions. A copy of the report is attached hereto and incorporated herein by this reference.

CONSENT AGENDA

The Board considered the following actions:

1. Approve the Minutes of the May 7, 2024 regular meeting.
2. Ratify approval of the payment of claims for the period ending May 29, 2024, in the amount of \$60,644.18.
3. Acceptance of unaudited financial statements for the period ending April 30, 2024, Schedule of Cash Position updated as of May 22, 2024, and Inclusion Summaries.
4. Operations and Maintenance Activities Report.
5. Review meter installation report.
6. Ratify approval of Addendum to the Independent Contractor Agreement ("ICA") with Applied Ingenuity, LLC for Alluvial Well No.1 Replacement in the Amount of \$11,304.00.
7. Ratify approval of ICA with Green and Sons LLC for Landscape Installation for an Amount Not to Exceed \$25,000.00.

Following discussion, upon a motion duly made by Director Wyckoff, seconded by Director Rogers and, upon vote, unanimously carried, the Board approved the Consent Agenda items.

FINANCIAL MATTERS

Status of 2023 Audit: Ms. Johnson provided an update to the Board. The auditor is working on completion of the audit and is planning to present it at the July Board meeting.

ENGINEER'S REPORT

Mr. Marcotte presented the Engineer's Report to the Board. A copy of the report is attached hereto and incorporated herein by this reference.

CAPITAL PROJECTS UPDATES:

Third Alluvial Well: No new update.

Evaporation Pond – Presentation by CMAR Contractor: Mr. Taylor and Mr. May presented their updated proposal related to the pond project. The Board discussed the proposal and options for savings as well as funding. CMAR contractor will hold the price for 60 days. CMAR contractor will provide Mr. Marcotte a certification from the manufacturer for the liner that was outlined in the plans. Mr. Marcotte will work with CDPHE to request they approve the liner that was outlined in the plan.

Ms. Johnson will work with the District's legal counsel and underwriter to determine funding options.

Mr. Marcotte and Mr. Murphy will provide cost estimates to haul the water and maintain the current evaporation ponds.

RECORD OF PROCEEDINGS

**OPERATIONS /
MAINTENANCE
MATTERS**

Operator in Responsible Charge (“ORC”) Report: Mr. Murphy presented the ORC report to the Board. A copy of the report is attached hereto and incorporated herein by this reference.

**LEGAL
MATTERS**

Digital Accessibility Policy and Designate a Compliance Coordinator; Adopt Resolution of Same: Ms. Johnson discussed the resolution with the Board. Following review and discussion, upon a motion duly made by Director Jacoby, seconded by Director Rogers and, upon vote, unanimously carried, the Board adopted a Resolution Adopting a Digital Accessibility Policy and Designating a Compliance Coordinator, and directed staff to remove any items from the website that is not required by Colorado Revised Statutes.

Additional Water Rights Engineering Services: The Board discussed engaging a firm to provide water rights engineering services related to the Rangeview Metropolitan District water court case. Ms. Johnson informed the Board that Bill Berg has left Martin & Wood and had moved to a new firm. Following discussion, upon a motion duly made by Director Wyckoff, seconded by Director Rogers and, upon vote, unanimously carried, the Board approved to engage Bill Berg’s new firm, Haley & Aldrich, Inc., and authorized the Board President to negotiate and execute an engagement letter.

OTHER MATTERS

Potential Service Options to Epic Estates: Ms. Johnson provided an update to the Board. The property owners of Epic Estates are interested in developing a commercial parcel on their property and would like to include into the District’s boundaries to receive water service. The Board discussed the information presented and was supportive of an inclusion and water service to the commercial parcel.

**COMMUNITY
COMMENTS**

None.

ADJOURNMENT

There being no further business to come before the Board at this time, upon a motion duly made by Director Wyckoff, seconded by Director Rogers and, upon vote, unanimously carried, the meeting was adjourned at 7:16 p.m.

Respectfully submitted,

By _____
Secretary for the Meeting

DocuSigned by:
Brian Rogers

99729736-A02F-4BA2-9DD9-3C0F2FBFAA93



Date: May 28, 2024
To: Greatrock North Water and Sanitation District, Board of Directors
From: Lisa A. Johnson, District Manager
Re: June 4, 2024 Manager's Report

Agenda Action Items

II.A. Consent Agenda

1. Approval of the Minutes of the May 7, 2024 regular meeting.
2. Ratify approval of the payment of claims for the period ending May 29, 2024, in the amount of \$60,644.18.
3. Acceptance of unaudited financial statements for the period ending April 30, 2024, Schedule of Cash Position updated as of May 22, 2024, and Inclusion Summaries.
4. Operations and Maintenance Activities Report.
5. Review meter installation report.
6. Ratify approval of ICA with Applied Ingenuity, LLC for Well and Water System Services.
7. Ratify approval of ICA with Green and Sons LLC for Landscape Installation.

I recommend approval of the consent agenda items.

III.A.2023 Audit

The auditor is working to prepare the 2023 and the audit will be presented to the Board at the July Board meeting.


Review of monthly Water Resumes and Other Water Related Matters

Attorney Poznanovic has reviewed the February resume and did not find any cases he would recommend the district oppose.

Update on other District Related Matters

Staff has scheduled a call with the developer representatives of Epic Estates to continue the conversation regarding extra-territorial water service. I will have more to report at the meeting.

Staff also continues to work with Mr. Scolnick regarding the amendment to the Country Club Ranchettes Filing No. 1 inclusions agreement and the Country Club Ranchettes Filing No. 2 inclusions agreement.



ENGINEER'S PROGRESS REPORT

Date: June 6, 2024
To: Greatrock North Water and Sanitation District
From: Element Engineering
Job No. 0041.0001
RE: Monthly Engineers Report – **New Items Bold**

CAPITAL PROJECTS:

1. Water Treatment Plant Improvements - Construction

The Certificate of Substantial Completion has been provided to Moltz Construction. The date of Substantial Completion was set for October 6, 2022. The advertisement for final payment was posted as required and the final payment was issued. The end of the two-year warranty period is October 6, 2024.

2. Concentration Evaporation Pond

Element has reviewed all historic documents on the concentration evaporation pond and has contacted the subconsultant tasked with the concentrate line and pond grading design (CVL). The tasks necessary to complete design and permitting of the concentrate pond are as follows:

- Receive concentrate line and pond CAD files from CVL.
- Compile an Engineering Design and Operations Plan (EDOP), design plans, liner design, and specifications for the pond per CDPHE Section 9: Waste Impoundments.
- Finalize pond grading design and SWMP.
- Update concentrate line per request from developer and update easement exhibit.

Element has provided the district with a proposal to the district to complete pond design and CPDHE submittal (EDOP, plans, specifications). The EDOP, plans, and specifications will be to CPDHE for review and approval. After approval, the district will be granted approval for construction. CDPHE has strict quality control and construction documentation requirements including a construction QA/QC report that must be submitted after construction. Element can provide a proposal for pond bidding, construction observation, and construction QA/QC reporting at the appropriate time.

Element's proposal to complete the third concentrate pond and line has been approved by the district. We are currently working on the EDOP and plans. Also, we have provided a modified draft easement exhibit to Jay Scolnick for the revised concentrate line alignment.

As of August 29, 2021, Element continues to work on the concentrate pond design and EDOP. We have been coordinating with Jay on the concentrate line and have come to an agreement on the line location. We are finalizing what should be the last iteration of the concentrate line easement for signature by Jay. Our surveyor will require some field work for the easement in order to stamp the legal description. Also, there is additional survey required for the concentrate line design which will occur at the same time.

Additional survey field work was ongoing as of September 16, 2021. Element met onsite with the surveyor to confirm required items to be surveyed. Element held discussions about the potential to eliminate the proposed sump and pump in the proposed RO WTP if the concentrate line can be lowered. Element recommends any new concentrate main installation be 8-inch diameter SDR 35 PVC minimum.

Element has received the updated survey and has provided preliminary pond alternative layouts and costs as well as concentrate line profiles for the district's discussion at the October 26, 2021 work session. Upon a final decision for layout and pond location design documents will be created. Also, it is apparent that the concentrate line in Rayburn can be lowered, allowing the proposed sump in the ROWWTP to be removed and all drains go to the concentrate line.

Element was provided direction by the board to proceed with the west pond location and the gravity concentrate main running down Hudson Mile Road. Design work is ongoing with draft design documents expected to be complete in January. Element has reached out to Adams County to determine what permitting will be required for the project. A potential pre-application meeting with Adams County was requested.

Element has submitted the initial pre-application document to Adams County. A pre-application meeting with the county will be scheduled in the coming weeks based on the county's schedule. Work continues on finalization of the design. It is our goal to submit a draft of the design submitted to the board for review during the month of January.

A pre-application meeting with Adams County has been scheduled for Friday February 4, 2022 at 10:30 AM. This meeting will be held virtually. Element submitted progress plans on the concentrate pond to the district. We are now working to finalize the plans. The next step is to complete final internal edits and compile a stormwater management plan (SWMP) and finalize and submit the Section 9 Impoundment permitting report to CDPHE. This should be completed by the end of February to mid-March.

Element and CLA staff attended a pre-application meeting with Adams County. A detailed summary of submittal requirements was sent to the GNWSD board. In summary a Conditional Use Permit is required. The board approved Element to begin working on this submittal. Work is ongoing. We expect submittal of the conditional use permit and EDOP to Adams County and CDPHE in mid-March.

The public meeting for the conditional use permit is to be held at the April 5, 2022 board meeting. The required environmental study on the property is being completed by an Element subconsultant. Upon completion of the environmental study and public meeting, Element will submit the conditional use permit application to Adams County.

Element received the ownership and encumbrance report to research mineral rights owners to notify them (as required by Adams County). Also, we received the environmental report prepared

by Olsson Associates that is required with the Conditional Use Permit. Our final task is to finalize the EDOP and submit it to CPDPHE and Adams County as well as provide notifications to mineral holders. This is to be completed by the week of May 30, 2022.

The EDOP and Adams County submittal have been completed and submitted. The Adams County review fee has been paid by Element.

Element has followed up with agencies to determine who is the primary contact. We have not been assigned a planner or engineer yet, but this is likely to occur soon.

Our project has been assigned a planner at Adams County. The county has promised to expedite the review of the project. Element will be ready to answer any questions or comments on the proposed project.

We held a county comment review meeting with Adams County on September 16, 2022. Comments received are relatively minor and we are currently working on the response letter. All responses have been completed. Element is confirming the Adams County requirement for landscaping.

It is recommended that the district proceed with bidding the project under the Construction Manager at Risk (CMAR) procurement procedure. We have completed responses to all Adams County comments. Also we held a meeting with CDPHE to request either an approval letter or a list of comments to respond to. CDPHE has indicated they will send a brief list of comments. We anticipate having those during the week of January 30th, 2023.

The district approved the CMAR bidding approach at the March 7th meeting. Element is working with the district's attorney to compile an Owner-CMAR agreement. Upon completion of this agreement, the CMAR bid documents will be completed and advertised.

The bid package is complete and we have forwarded all items to the district council to review. The attorneys are working to finalize the Owner-CMAR agreement.

The county has requested some minor modifications to the grading which are being completed. We are finalizing that for final re-submittal to the county. Our next step will be the planning commission and board of county commissioners.

The district's attorney has provided both the Owner-CMAR agreement and the Owner-Contract agreement. The CMAR bid package has been advertised and the bid package has been assembled. The following is the bid schedule for the CMAR process:

RFP Release Date	June 2 nd at 4:00 PM
Non-Mandatory Pre-Bid Meeting	June 9 th at 10:00 AM
Last Day to Request Interpretations of the Documents	June 16 th at 4:00 PM
Proposals Due (via email to nmarcotte@elementengineering.net)	June 23 rd at 4:00 PM
Anticipated Design Phase CMAR Award	July Board Meeting

Element has finalized and re-submitted all documents to CDPHE and Adams County for permitting purposes. This includes all grading and drainage changes requested by Adams County.

The CMAR package for the Third Concentrate Pond advertised and bid. The district received two (2) proposals. Please see the attached summary and recommendation letter for a detailed analysis of the bids and a recommendation for award.

Element held a project kickoff meeting with PES and representatives from their subcontractor team on August 24, 2023. The meeting went well with discussion centering around the team's ideas for value engineering. While the entire project was discussed, detailed questions discussed were as follows:

- Will a 4-ft fence be acceptable rather than the currently specified 6-ft fence? This will save significant money given the length of the fence.
- Use of the existing concentrate pond water for compaction will save significantly on water haul costs from on offsite area.
- A 40-mil under liner instead of the currently specified 60-mil is requested to save money.
- A slightly re-balancing of dirt work will ensure no net import or export is required.

We are currently awaiting approval from both CDPHE and Adams County to proceed with construction. Adams County has indicated that our Conditional Use Permit Application has satisfied their requirements and they are working to schedule our project on the board of county commissioners and the planning commission meetings.

Adams County has scheduled our Planning Commission and Board of County Commissioner Hearings. These dates are as follows:

- Planning Commission: October 25 at 5:00 PM
- BOCC: November 14th at 9:30 AM

CDPHE has reviewed our most recent submittal and provided us with a list of additional questions. We are working on responding to that request for information. The planning commission and BOCC have both approved the project. CDPHE approval is the final item required to go to construction.

Element requested and held a meeting with CDPHE on January 29, 2024. In this meeting we reviewed our comment responses, the updates to the plans and EDOP, and reviewed our request to use the brine water for beneficial use (compaction). We requested CDPHE expedite their review and come to us with any questions and concerns. We also let them know the district is very eager to get the project to construction. We were not given a firm date for turnaround on the review, but CDPHE indicated they would coordinate with us on questions.

We are awaiting final CDPHE approval of the updated documents. Additional changes/comments are unlikely. Therefore, we have sent all plans, technical specifications, and construction QA/QC requirements to the CMAR for updated pricing.

We have received CPDHE approval for the construction of the third concentrate pond. We are now coordinating with the CMAR on updated pricing and a schedule for the work. The CMAR will complete a presentation to the district of the GMP and schedule.

A presentation is scheduled for the district's June board meeting.

3. Third Alluvial Well

Element will report items pertaining to the third alluvial well in this section.

Element met with the district's water resources engineer on August 12, 2021. It was discussed that the location of Alluvial Well 3 and 4 would likely be the best locations for the new alluvial well. Element has been requested to complete a construction and design cost estimate to tie each of these well locations into the existing raw water lines. This work will begin shortly.

The well locations 3 and 4 were determined to be the best locations as they produce a satisfactory amount of water and have better water quality than location 5, which tested very high in nitrates (> 20 mg/L).

A Basis of Design Report (BDR) must be submitted to CDPHE to add an additional water source. This BDR must include the results of extensive water quality testing. Two separate testing batteries must be completed in two separate calendar quarters. Also, once drilled, the well will need to be tested to insure it is not under the direct influence of surface water.

No work this period.

It is suggested that the board continue discussions of adding the third alluvial well. With the construction of the new water treatment plant being finalized, both existing alluvial wells are required for operation. Currently there is no redundant alluvial source.

GENERAL ENGINEERING – ADMINISTRATION

Element has been coordinating closely with CLA to onboard general engineering services. Element, CLA and GNWSD held an initial onboarding meeting at Element offices on June 10, 2021. An additional onboarding meeting with REC has been scheduled on June 30th, 2021 at REC offices. We have received all electronic and hard copy files from MMI and have reviewed them to determine the sum of available records.

Element has completed cost estimates to support 2022 budget preparation. This included estimated general engineering (ops and admin) fees, capital project fees, and engineering construction administration fees. A meeting to review the proposed budget items was held on September 22nd at REC offices.

Element is coordinating the additional information (survey) and scoping items on the concentrate line and concentrate pond and line alternatives in the General Engineering – Administration job number.

Element presented options to the board on concentrate line and concentrate pond locations. See Third Concentrate Pond reporting for more information.

Element is working on the county permitting of the third concentrate pond. See third concentrate pond update.

Element provided draft General Engineering estimates and concentrate pond cost estimates for the 2023 budgeting period.

Element is currently working on budgeting and rate analysis updates for the 2023 calendar year. Also, we have been coordinating with the district's consultants on the Town of Castle Rock water court case.

Element is now meeting monthly with the district manager and operator to go over district related tasks, and make sure coordination and progress is ongoing.

Element completed a design schematic of the necessary work to replace the existing Rocking Horse Farm water storage tank fill valve. These exhibits are attached. It is likely the project will cost less than the statutory public bid requirement of \$120,000. Therefore, it is recommended that the district solicit an on-call contractor for a price to complete the work. HAO solutions will also need to coordinate electrical and control work for the new actuated valve.

Element assisted the district in completing an application for the CDPHE Technical Assistance Grant. This grant is for \$25,000 and is intended to support the district in funding a district-wide hydraulic model.

Element assisted the district in preparing a rate model based on the 2024 budget. This model will be presented and reviewed at the district's board meeting.

No work this period.

1. Box Elder Creek Ranch Subdivision

Element will report general administrative engineering items pertaining to the Box Elder Creek Ranch subdivision in this section.

No work this period.

2. Rocking Horse Farms Subdivision

Element will report general administrative engineering items pertaining to the Rocking Horse Farms subdivision in this section.

Element has coordinated with REC to complete the recommendation for final acceptance of the Rocking Horse Farms Pump Station Replacement Project. The project was completed on July 22, 2020, and has been successfully operating since startup. The 1-year warranty period has elapsed, and Element recommends final acceptance.

Element met with REC at RHF on January 21st, 2022 to discuss replacement of the RHF control valves. It was determined that an insertion valve could be installed downstream of the control valve to shut the tank off. A new electrically actuated gate valve could then be installed in the vault. It is recommended that two manual gate valves with wheels be installed on either side of the new actuated valve. This time was billed to General Engineering: Operations.

No work this period.

3. Greatrock North Subdivision

Element will report general administrative engineering items pertaining to the Greatrock North subdivision in this section.

No work this period.

4. Hayesmount Estates Subdivision

Element will report general administrative engineering items pertaining to the Hayesmount Estates subdivision in this section.

No work this period.

GENERAL ENGINEERING – OPERATIONS

Element will report on water accounting, use, water quality, and electrical usage, and pond levels in this section. We are working on on-boarding and coordination with REC so that we may obtain data for regular reporting.

Element met with REC on January 21st, 2022 to discuss the rocks in the concentrate line. It was determined that the line could be temporarily shut down (turn off WTP) and the line upstream of the control valve could be shut. The concentrate line could then be pumped out (water discharging to the adjacent concentrate pond) and the line could be excavated, opened, and the rocks removed. Upon removal the line would need to be replaced in the excavated area.

No work this period.

DEVELOPMENT SERVICES

1. Country Club Ranchettes Filing No. 1

Element has contacted Jay Scolnick and his contractor (Three Sons Construction) to set up a pre-construction meeting. The meeting is tentatively scheduled to be held onsite during the weeks of July 5, 2021, or July 12, 2021 depending on final construction permit issuance from Adams County. Three Sons Construction has started the submittal process with Element. We are reviewing submittals per the district's rules and regulations.

Element will discuss construction observation and management roles and responsibilities with REC and CLA to clearly define task responsibility between each entity.

Element will be responsible for onsite construction observation. Submittals have been received and reviewed. A pre-construction meeting was held on July 16th, 2021. Onsite construction work started on July 21st, 2021. Element will be providing full time observation for the first week, and scale back observation time if we feel the contractor is completing acceptable work. Element provided the district with an estimated number of hours for onsite work that included the pre-construction, observation, GPS services and final walkthrough.

Element has completed construction observation and oversight during construction. Adams County notified the developer (Jay) and their engineer (Manhard) that their fire hydrant design and installation was three feet too close to the centerline of the asphalt roadway. The hydrants are required to be moved, which will require a new pressure test. An exhibit of this relocation is attached to this board report.

Element inspected and coordinated work on the fire hydrant relocation.

Minor construction observation/coordination occurred during this reporting period. Initial acceptance will occur after the surface improvements are complete (pavement, etc).

Element was notified that paving would occur at the project during the month of December. Upon completion of surface improvements an initial acceptance walkthrough will be completed.

Element completed an initial acceptance walkthrough and compiled the attached punch list and closeout requirements. A letter was sent to the developer on June 23, 2022, and we are awaiting a response and required items.

Element has received a draft Bill of Sale and as-built documentation. We are waiting on final documents for initial acceptance.

We have final documents for Initial Acceptance and anticipate board approval during the February meeting. These documents have been submitted to the attorney for review.

Element is planning to GIS the new infrastructure in CCRF1 and upload it to the district's GIS software. Work should be completed during the month of June.

The GIS work for the Country Club Ranchettes Filing 1 work has been completed and the all linework and data added to the district's GIS system.

2. Country Club Ranchettes Filing No. 2

On Wednesday January 26th, 2022. Element met with the developer to discuss inclusion of CCR Filing 2. There were no specific engineering related action items immediately necessary at the meeting. When the inclusion packet is submitted, Element will complete necessary review tasks.

The inclusion agreement for CCR F2 has been submitted and Element is working with the district's consulting team to review and provide comments.

Element met with the district staff to review the inclusion agreement. During this review it was determined that a capacity analysis would need to be updated to document that the district has adequate capacity to serve CCR F2. This capacity analysis will be completed to ensure the inclusion can be adequately served by existing district infrastructure, or if additional infrastructure by the developer is required.

A district-wide capacity analysis is currently being worked on. This will assist in determining what, if any, capital improvements are necessary for the CCRF1 Inclusion Agreement.

The capacity analysis has been completed and submitted to the district for consideration. This capacity analysis is a district-wide model that should be updated with the addition of any new development.

No work this period.

3. Ridgeview Estates

This subdivision has gained Initial Acceptance.

No work this period.

4. Epic Estates

Element attended a meeting discussing water rights and potential water treatment for the proposed development.

Element attended an inclusion meeting at the CLA offices to discuss the Epic Estates inclusion process and needed information. We specifically requested water quality results from Epic's raw water wells. A sampling and testing battery of necessary information was sent to Epic Estates.

Element has been attending ongoing calls/meetings in support of the Epic Estates inclusion.

5. Horse Creek Retreat

No work this period.

OTHER PROJECTS:

1. Water Model

No work this period.



Ramey Environmental Compliance, Inc.
Management and Operation Solutions for
Water and Wastewater Treatment
303-833-5505

PO Box 99, Firestone, Colorado 80520
email: contact.us@RECinc.net
www.RECinc.net

Greatrock North Water & Sewer District
ORC Report
June 4, 2024

Rocking Horse Farms Tank Fill Valve

The RHF Tank fill valve is experiencing ongoing issues with automatic control. REC and TLECC verified the issues are not electrical or SCADA control problems. A local CLA-Valve representative was contacted to schedule a site visit to inspect the valve to determine the best course of action moving forward. In the meantime, tank fill is being manually controlled by REC.

Update – Local CLA-Valve Representative, Pipestone Equipment, onsite to access RHF fill valve. Pipestone Equipment believes the control issues are due to an internal pressure loss through the internal components of the valve. REC is coordinating with Element Engineering to develop a plan to isolate the valve for inspection. Presently there is no isolation valve within the PRV pit, and no valves are indicated on plant drawings. Repair and/or replacement will need to take place during low demand season due to the inability to fill the tank while the valve is out of service.

Update – Site walk-through is scheduled for the first week of January with Element Engineering to review site layouts and develop plans for repairs.

Update – Site walk-thru completed with Element Engineering and Moltz Construction. After reviewing of site layout and plans it is confirmed there is no known isolation valve for the RHF tank fill valve. Element Engineering and REC developing plans for repair, but it is likely an insertion-type isolation valve will need to be installed before the replacement of the RHF fill valve.

Update – Element Engineering is developing the scope of work for Moltz Construction to repair.

Update – Element Engineering has completed drawings for valve replacement work.

Augmentation

On May 14, 2024 BBA Water requested augmentation be set to 45 GPM. Augmentation set to 45 GPM on May 14, 2024 using LFH2.

On May 24, 2024 BBA Water requested augmentation be set to 75 GPM. Augmentation set to 75 GPM using LFH2 and LFH1 on May 24, 2024.

Additional Activities

Completed residential inspection and meter installation at 30275 E 162nd Ave

Applied Ingenuity completed replacement of LFH3 well pump and motor at BECR Tank Site.

BECR generator failed to complete its weekly test run. Generator Source found a faulty EGR Sensor to be the issue. EGR sensor is temporarily bypassed until a new sensor can be installed.

Water Quality

Month	ALV 1		ALV2		BECR		RHF		GRN	
	TDS mg/L	Hardness mg/L	TDS mg/L	Hardness mg/L	TDS mg/L	Hardness mg/L	TDS mg/L	Hardness mg/L	TDS mg/L	Hardness mg/L
May-24					174	14	169	14	172	17
Apr-24	1390	684	1290	608	170	31	186	31	191	19
Mar-24	1339	704	1609	836	165	19	179	16	165	17
Feb-24					158	14	164	17	161	17
Jan-24					185	27	225	44	216	42
Dec-23					191	29	213	24	237	28
Nov-23					322	44	167	18	170	23
Oct-23	1283	646	1280	632	119	16	162	26	174	27
Sep-23					140	18	135	21	142	22
Aug-23					256	73	173	17	267	77
Jul-23	1230	559	1265	554	303	92	217	84	340	63
Jun-23					147	17	174	22	152	14
May-23					181	36	213	30	189	139
Minimum	1230	559	1265	554	119	14	135	14	142	14
Maximum	1390	704	1609	836	322	92	225	84	340	139
Average	1311	648	1361	658	193	33	183	28	198	39

Certificate Of Completion

Envelope Id: 99729736A02F4BA29DD93C0F2FBFAA93	Status: Completed
Subject: Complete with DocuSign: Greatrock North WSD - MINUTES - 06-04-2024 Regular Mtg (exec copy).pdf	
Client Name: Greatrock North WSD	
Client Number: A179912	
Source Envelope:	
Document Pages: 17	Signatures: 1
Certificate Pages: 5	Initials: 0
AutoNav: Enabled	Envelope Originator:
Envelopeld Stamping: Enabled	Cindy Jenkins
Time Zone: (UTC-06:00) Central Time (US & Canada)	220 S 6th St Ste 300
	Minneapolis, MN 55402-1418
	Cindy.Jenkins@claconnect.com
	IP Address: 24.8.151.48


Record Tracking

Status: Original	Holder: Cindy Jenkins	Location: DocuSign
7/10/2024 2:37:21 PM	Cindy.Jenkins@claconnect.com	

Signer Events

Brian Rogers
 brian@rogershvac.com
 Corporate Secretary
 Rogers & Sons, Inc.
 Security Level: Email, Account Authentication (None)

Signature

DocuSigned by:

 C370CF2BC783493...
 Signature Adoption: Pre-selected Style
 Using IP Address: 50.234.210.139

Timestamp

Sent: 7/10/2024 2:40:22 PM
 Viewed: 7/10/2024 3:35:58 PM
 Signed: 7/10/2024 3:37:49 PM

Electronic Record and Signature Disclosure:
 Accepted: 7/10/2024 3:35:58 PM
 ID: be9da1c6-e9cf-4849-8306-f330e8cfedc0

In Person Signer Events	Signature	Timestamp
-------------------------	-----------	-----------

Editor Delivery Events	Status	Timestamp
------------------------	--------	-----------

Agent Delivery Events	Status	Timestamp
-----------------------	--------	-----------

Intermediary Delivery Events	Status	Timestamp
------------------------------	--------	-----------

Certified Delivery Events	Status	Timestamp
---------------------------	--------	-----------

Carbon Copy Events	Status	Timestamp
--------------------	--------	-----------

Andie Eckstrum aeckstrum@wbapc.com Security Level: Email, Account Authentication (None)	COPIED	Sent: 7/10/2024 3:37:50 PM
---	---------------	----------------------------

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

Andrea Bobb abobb@wbapc.com Security Level: Email, Account Authentication (None)	COPIED	Sent: 7/10/2024 3:37:51 PM
--	---------------	----------------------------

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

Witness Events	Signature	Timestamp
----------------	-----------	-----------

Notary Events	Signature	Timestamp
---------------	-----------	-----------

Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	7/10/2024 2:40:22 PM
Certified Delivered	Security Checked	7/10/2024 3:35:58 PM
Signing Complete	Security Checked	7/10/2024 3:37:49 PM
Completed	Security Checked	7/10/2024 3:37:51 PM

Payment Events	Status	Timestamps
-----------------------	---------------	-------------------

Electronic Record and Signature Disclosure

ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, CliftonLarsonAllen LLP (we, us or Company) may be required by law to provide to you certain written notices or disclosures. Described below are the terms and conditions for providing to you such notices and disclosures electronically through the DocuSign system. Please read the information below carefully and thoroughly, and if you can access this information electronically to your satisfaction and agree to this Electronic Record and Signature Disclosure (ERSD), please confirm your agreement by selecting the check-box next to 'I agree to use electronic records and signatures' before clicking 'CONTINUE' within the DocuSign system.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available electronically to you by us. You will have the ability to download and print documents we send to you through the DocuSign system during and immediately after the signing session and, if you elect to create a DocuSign account, you may access the documents for a limited period of time (usually 30 days) after such documents are first sent to you. After such time, if you wish for us to send you paper copies of any such documents from our office to you, you will be charged a \$0.00 per-page fee. You may request delivery of such paper copies from us by following the procedure described below.

Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time change your mind and tell us that thereafter you want to receive required notices and disclosures only in paper format. How you must inform us of your decision to receive future notices and disclosure in paper format and withdraw your consent to receive notices and disclosures electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the speed at which we can complete certain steps in transactions with you and delivering services to you because we will need first to send the required notices or disclosures to you in paper format, and then wait until we receive back from you your acknowledgment of your receipt of such paper notices or disclosures. Further, you will no longer be able to use the DocuSign system to receive required notices and consents electronically from us or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide electronically to you through the DocuSign system all required notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you during the course of our relationship with you. To reduce the chance of you inadvertently not receiving any notice or disclosure, we prefer to provide all of the required notices and disclosures to you by the same method and to the same address that you have given us. Thus, you can receive all the disclosures and notices electronically or in paper format through the paper mail delivery system. If you do not agree with this process, please let us know as described below. Please also see the paragraph immediately above that describes the consequences of your electing not to receive delivery of the notices and disclosures electronically from us.

How to contact CliftonLarsonAllen LLP:

You may contact us to let us know of your changes as to how we may contact you electronically, to request paper copies of certain information from us, and to withdraw your prior consent to receive notices and disclosures electronically as follows:

To contact us by email send messages to: BusinessTechnology@CLAconnect.com

To advise CliftonLarsonAllen LLP of your new email address

To let us know of a change in your email address where we should send notices and disclosures electronically to you, you must send an email message to us at BusinessTechnology@CLAconnect.com and in the body of such request you must state: your previous email address, your new email address. We do not require any other information from you to change your email address.

If you created a DocuSign account, you may update it with your new email address through your account preferences.

To request paper copies from CliftonLarsonAllen LLP

To request delivery from us of paper copies of the notices and disclosures previously provided by us to you electronically, you must send us an email to BusinessTechnology@CLAconnect.com and in the body of such request you must state your email address, full name, mailing address, and telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with CliftonLarsonAllen LLP

To inform us that you no longer wish to receive future notices and disclosures in electronic format you may:

i. decline to sign a document from within your signing session, and on the subsequent page, select the check-box indicating you wish to withdraw your consent, or you may;

ii. send us an email to BusinessTechnology@CLAconnect.com and in the body of such request you must state your email, full name, mailing address, and telephone number. We do not need any other information from you to withdraw consent.. The consequences of your withdrawing consent for online documents will be that transactions may take a longer time to process..

Required hardware and software

The minimum system requirements for using the DocuSign system may change over time. The current system requirements are found here: <https://support.docusign.com/guides/signer-guide-signing-system-requirements>.

Acknowledging your access and consent to receive and sign documents electronically

To confirm to us that you can access this information electronically, which will be similar to other electronic notices and disclosures that we will provide to you, please confirm that you have read this ERSD, and (i) that you are able to print on paper or electronically save this ERSD for your future reference and access; or (ii) that you are able to email this ERSD to an email address where you will be able to print on paper or save it for your future reference and access. Further, if you consent to receiving notices and disclosures exclusively in electronic format as described herein, then select the check-box next to ‘I agree to use electronic records and signatures’ before clicking ‘CONTINUE’ within the DocuSign system.

By selecting the check-box next to ‘I agree to use electronic records and signatures’, you confirm that:

- You can access and read this Electronic Record and Signature Disclosure; and
- You can print on paper this Electronic Record and Signature Disclosure, or save or send this Electronic Record and Disclosure to a location where you can print it, for future reference and access; and
- Until or unless you notify CliftonLarsonAllen LLP as described above, you consent to receive exclusively through electronic means all notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you by CliftonLarsonAllen LLP during the course of your relationship with CliftonLarsonAllen LLP.